Report to ATSRAC Enhanced Training Program For Wiring System WG-8

January 24, 2002

DATE: January, 2002

| WORKING GROUP / TASI | K 8: CC | O-CHAIRS: Spencer I Gunter | | EX THANSA TECHNICAL TRAINING | | | |
|--|---|---|--|---|--|--|--|
| MEMBERS: | | | | | | | |
| NAME | ORGANIZATION | <u>NAME</u> | | ORGANIZATION | | | |
| Baker, Sam Capo, Jean-Pierre Conahan Michael T. Hove, Terje | American Trans Air Airbus Boeing (till Dec. 200) Civil Aviation Author Norway | | Lance dward | Flight Safety Boeing Goodrich IASA FAA | | | |
| PAST MEETINGS: FUTURE MEETINGS: | 26.06 07.08 18.09 06.11 08.01 Addit | DATE -06.06. 2001 -27.06. 2001 -08.08. 2001 -18.09. 2001 -08.11. 2001 -10.01. 2002 ional meetings wi ll be uled if required | Memphis (co-cl Memphis Toulouse Seattle Longbeach Miami | LOCATION nairs only) | | | |

| OVERVIEW: | | | | |
|--------------------|---|---|----------------------------------|--|
| SUB-TASK# | DESCRIPTION | ESTIMATED COMPLETION DATE | STATUS (RED/GREEN/YELLOW) | |
| TASK 8.1 | Establish Harmonization Working Group (HWG) | June 2001 | Green / Done | |
| TASK 8.2 | Coordination with other ATSRAC HWG's | July 2001 | Green | |
| TASK 8.3 | Develop Guidance for Wire System Training Program Start Technical Agreement Final Agreement Include Updates from other WG's | June 2001 November 2001 January 2002 August 2002 | Green Green Green Green | |
| Assistance Needed: | None at this time. | | | |

| Sub-Task # 8.3 | Description: Develop Guidance for Wire System Training Program |
|----------------|--|
|----------------|--|

Concept:

- Based on the results of WG 5 identify different target groups for receiving the training
- ♦ Identify the content of the minimum required training for every target group (depending what they do on the aircraft)
- ◆ Present the WG proposals (AC and appendices) to ATSRAC for approval

Work Plan:

- ♦ Identifying the target groups depending from their tasks on the aircraft
- Select the detailed minimum training items for every target group
- ♦ Presentation of the proposal to ATSRAC for approval
- ♦ Update of the results depending on the inputs of ATSRAC or other WGs

Deliverables:

♦ Detailed training program for each target group

Status:

- ♦ 6 different target groups are identified
- ♦ Minimum training content for each target group is selected Note: 5th and 6th target group were added to cover engineering personnel and maintenance planners
- ♦ AC wording and appendices are completed.

Roadblocks:

♦ None at this time

Assistance Needed:

♦ None.

Sub-Task # 8.3

Description: Develop Guidance for Wire System Training Program

Results

- ♦ Target groups and training identified.
- ◆ Draft AC and appendices written.